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REPORT DATE 24JUL07 RUN NO. 226 START DATE 24APR06 FIN
DATE 20SEP19
Project Name: SHEL ATCT 09:54

Milestone Summary DATA DATE 24APRO06
PAGE NO. 1

WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.01....... COMPLETE BURIAL GROUNDS REMEDIAL ACTION 20SEP19 2A
04.11.10.01.01. ... .. PROJECT START 010CT09 3
04.11.10.01.02.01. .. .. ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 12AUG10 2B
04.11.10.01.02.01. . . .. ISSUE RDWP (D1) TO DOE 190CT10 2B
04.11.10.01.02.01. .. .. ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 260CT10 2A
04.11.10.01.02.01. .. .. ISSUE RDWP TO DOE (D2) 30DEC10 2B
04.11.10.01.02.01. . . .. ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 07JAN11 2A
04.11.10.01.02.01. .. .. EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 08FEB11 3
04.11.10.01.02.02. . . .. ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 15SEP11 2B
04.11.10.01.02.02. . . .. ISSUE RD (D1) TO DOE 01DEC11 2B
04.11.10.01.02.02. . . .. ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 08DEC11 2A
04.11.10.01.02.02. . . .. ISSUE RD (D2) TO DOE 06FEB12 2B
04.11.10.01.02.02. . . .. ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 13FEB12 2A
04.11.10.01.02.02. . . .. EPA/KDEP APPROVE CFC DESIGN 13MAR12 3
04.11.10.01.02.03. . . .. ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 31AUGT1 2B
04.11.10.01.02.08. . . .. ISSUE RAWP (D1) TO DOE 14NOV11 2B
04.11.10.01.02.03. . . .. ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 21NOV11 2A
04.11.10.01.02.03. . . .. ISSUE RAWP (D2) TO DOE 19JAN12 2B
04.11.10.01.02.08. . . .. ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 26JAN12 2A
04.11.10.01.02.03. . . .. EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 24FEB12 3
04.11.10.01.02.04. . . .. REMEDIAL ACTION-START 14MAR12 2A
04.11.10.01.02.04. . . .. REMEDIAL ACTION-FINISH 20JUL18 2A
04.11.10.01.02.05. . . .. ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 170CT18 2B
04.11.10.01.02.05. . . .. ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 21DEC18 2B
04.11.10.01.02.05. . . .. ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 02JAN19 2A
04.11.10.01.02.05. . . .. ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 25APR19 2B
04.11.10.01.02.05. . . .. ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 02MAY19 2A
04.11.10.01.02.05. . . .. EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 03JUN19 3
04.11.10.01.03.01. .. .. ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 100CT11 2B
04.11.10.01.03.01. .. .. ISSUE RDWP (D1) TO DOE 16DEC11 2B
04.11.10.01.03.01. . . .. ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 27DEC11 2A
04.11.10.01.03.01. . . .. ISSUE RDWP TO DOE (D2) 28FEB12 2B
04.11.10.01.03.01. . . .. ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 06MAR12 2A
04.11.10.01.03.01. . . .. EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 04APR12 3
04.11.10.01.03.02. . . .. ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 180CT12 2B
04.11.10.01.03.02. . . .. ISSUE RD (D1) TO DOE 08JAN13 2B
04.11.10.01.03.02. . . .. ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 15JAN13 2A
04.11.10.01.03.02. . . .. ISSUE RD (D2) TO DOE 11MAR13 2B
04.11.10.01.03.02. . . .. ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 18MAR13 2A
04.11.10.01.03.02. . . .. EPA/KDEP APPROVE CFC DESIGN 16APR13 3
04.11.10.01.03.08. . . .. ISSUE REMEDIAL ACTION WORK PLAN TO DOE (DO0) 190CT12 2B
04.11.10.01.03.03. . . .. ISSUE RAWP (D1) TO DOE 08JAN13 2B
04.11.10.01.03.08. . . .. ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 15JAN13 2A
04.11.10.01.03.08. . . .. ISSUE RAWP (D2) TO DOE 08MAR13 2B
04.11.10.01.03.03. . . .. ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 15MAR13 2A
04.11.10.01.03.08. . . .. EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 16APR13 3
04.11.10.01.03.04. . . .. REMEDIAL ACTION-START 03SEP13 2A
04.11.10.01.03.04. . . .. REMEDIAL ACTION-FINISH 06NOV18 2A
04.11.10.01.03.05. . . .. ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 08FEB19 2B
04.11.10.01.03.05. . . .. ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 12APR19 2B
04.11.10.01.03.05. . . .. ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 22APR19 2A
04.11.10.01.03.05. . . .. ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 14AUG19 2B

04.11.10.01.03.05. . . .. ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 21AUG19 2A
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DESCRIPTION EARLY
START

EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT
ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0)

ISSUE RDWP (D1) TO DOE

ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1)
ISSUE RDWP TO DOE (D2)

ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2)
EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE
ISSUE DRAFT REMEDIAL DESIGN TO DOE (DO0)

ISSUE RD (D1) TO DOE

ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1)
ISSUE RD (D2) TO DOE

ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2)
EPA/KDEP APPROVE CFC DESIGN

ISSUE REMEDIAL ACTION WORK PLAN TO DOE (DO0)
ISSUE RAWP (D1) TO DOE

ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
ISSUE RAWP (D2) TO DOE

ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN
REMEDIAL ACTION-START 100CT14
REMEDIAL ACTION-FINISH

ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0)
ISSUE POST CONSTRUCTION REPORT (D1) TO DOE

ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1)
ISSUE POST CONSTRUCTION REPORT (D2) TO DOE
ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2)
EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT
ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0)

ISSUE RDWP (D1) TO DOE

ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1)
ISSUE RDWP TO DOE (D2)

ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2)
EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE
ISSUE DRAFT REMEDIAL DESIGN TO DOE (DO0)

ISSUE RD (D1) TO DOE

ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1)
ISSUE RD (D2) TO DOE

ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2)
EPA/KDEP APPROVE CFC DESIGN

ISSUE REMEDIAL ACTION WORK PLAN TO DOE (DO0)
ISSUE RAWP (D1) TO DOE

ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
ISSUE RAWP (D2) TO DOE

ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN
REMEDIAL ACTION-START 07FEB17
REMEDIAL ACTION-FINISH

ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0)
ISSUE REMEDIAL ACTION REPORT (D1) TO DOE

ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1)
ISSUE REMEDIAL ACTION REPORT (D2) TO DOE

ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2)

EARLY
FINISH

20SEP19
15NOV12
29JAN13
05FEB13
08APR13
15APR13
14MAY13
26NOV13
17FEB14
24FEB14
17APR14
25APR14
27MAY14
27NOV13
17FEB14
24FEB14
16APR14
24APR14
23MAY14

23AUG17
20NOV18
30JAN19

06FEB19
30MAY19
06JUN19
09JUL19

23APR15
30JUN15
09JUL15

09SEP15
16SEP15
150CT15
03MAY16
20JUL16

27JUL16

20SEP16
27SEP16
260CT16
04MAY16
20JUL16

27JUL16

19SEP16
26SEP16
250CT16

04JAN18
04APR18
07JUN18
14JUN18
080CT18
150CT18
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10.01.06.01
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10.01.06.02
10.01.06.02
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DESCRIPTION EARLY
START

EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT

ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0)

ISSUE RDWP (D1) TO DOE

ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1)
ISSUE RDWP TO DOE (D2)

ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2)
EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE
ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0)

ISSUE RD (D1) TO DOE

ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1)
ISSUE RD (D2) TO DOE

ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2)
EPA/KDEP APPROVE CFC DESIGN

ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0)
ISSUE RAWP (D1) TO DOE

ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
ISSUE RAWP (D2) TO DOE

ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN
REMEDIAL ACTION-START

REMEDIAL ACTION-FINISH

ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0)
ISSUE REMEDIAL ACTION REPORT (D1) TO DOE

ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1)
ISSUE REMEDIAL ACTION REPORT (D2) TO DOE
ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2)
EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT
PROJECT COMPLETE

RECEIPT OF EPA/KDEP COMMENTS

ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review
ISSUE PROPOSED PLAN EPA/KY (D2)

EPA/KY APPROVAL OF PROPOSED PLAN

ISSUE FINAL PROPOSED PLAN TO PUBLIC

CLOSE OF PUBLIC COMMENT PERIOD

ISSUE RECORD OF DECISION TO DOE (D0) TECH REVIEW
ISSUE D1 ROD TO DOE LEGAL FOR REVIEW

ISSUE D1 TO DOE LEGAL/DOE HQ

CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN
ISSUE RECORD OF DECISION (D1) TO DOE

ISSUE RECORD OF DECISION TO EPA/KY (D1)

ISSUE ROD (D2) TO DOE FOR LEGAL REVIEW

ISSUE RECORD OF DECISION TO EPA/KY (D2)

DOE RECEIVE EPA/KY APPROVAL OF ROD

ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP
EPA/KDEP RETURN SIGNED ROD

220CT15

EARLY
FINISH
13NOV18

30DEC13
07MAR14
14MAR14
15MAY14
22MAY14
23JUN14
03FEB15
20APR15
27APR15
19JUN15
26JUN15
29JUL15
24FEB15
08MAY15
15MAY15
10JUL15
17JUL15
17AUG15

31JAN18
30APR18
03JUL18
12JUL18
01NOV18
08NOV18
11DEC18
20SEP19
15DEC09
08JAN10
20JAN10
19APR10
23APR10
12JUL10
17MAR10
07MAY10
26MAY10
12JUL10
26JUL10
09AUG10
29SEP10
080CT10
08NOV10
09DEC10
12JAN11



